COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 11/ 2001

ESTI MATE SUMVARY 15: 01: 02
CONTI D C12844 ESTI MATE NO 0009 PROG SPEC YR 1999
PCN: 12844-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 281.0 DAYS TIME ALLOW 314 CALENDAR DAYS
REG ON 6 FREEWAY STRI PI NG PERCENT TIME:  89.49 ORI G TI ME ALLOW 150 CALENDAR DAYS
PRQJECT NO R600- 133
REGI ON 6 FREEWAY STRI Pl NG
NAME OF ROAD:
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
ROAD SAFE PAY PERI OD ENDI NG 05/ 11/ 2001 DATE TI ME STARTED 05/22/2000
3537 DELGANY STREET DATE LET 01/ 06/ 2000 DATE WORK BEGAN 05/ 22/ 2000
DATE AWARDED 01/ 11/ 2000 DATE TI ME STOPPED 05/07/2001
DATE CONTRACT EXECUTED  01/11/2000 DATE ACCEPTED 05/ 07/ 2001
DENVER CO 80216 303/ 298- 8407 DATE NOTI CE TO PROCEED 05/ 22/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 1,572, 614.40 PARTI Cl PATI NG $  1,459,770.40 $ 26, 384. 40
AWARD PROJECT AM: $ 1, 396, 000. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 92.82% TOTAL EARNI NGS 1, 459, 770. 40 26, 384. 40
FUNDS AVAI LABLE: $ 112, 844. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 459, 770. 40 26, 384. 40
TOTAL CLAI MS: $ 0. 00 RETAI NAGE - 20, 940. 00 0. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 438, 830. 40 26, 384. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 1, 438, 830. 40 26, 384. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 26, 384. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C12844 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 12844-BI D ESTI MATE RUN 05/ 11/ 2001
PRQJECT: R600- 133 ESTI MATE NO: 0009 15: 01: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0060 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0065 900- 00006  ADDED | TEM (DOLLAR)/ EARNED | NCENTI VE PER CMVD #1 26, 384. 400 0. 000
DOL 26, 384. 400 26, 384. 40
1. 00000 26, 384. 400 26, 384. 40

CAT 0200 CURRENT AMI $ 1,572,614.40$%

PROJECT TOTAL CURRENT AMI $ 1,572,614.409%

26,384.40% 1, 459, 770. 40

26,384.40% 1, 459, 770. 40



